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A Look Ahead. . . 
A publication for Fernald stakeholders 

Decontamination and Demolition Project update 
Decontamination and Demolition @&D) activities continue in the Plant 2,3 and 8 complexes and the 
General Sump. Work activities include establishing building enclosures, size reducing debris, removal of 
equipment, piping and interior transite and siding. 

Work crews will be removing debris following demolition of Building 53A (Safety & Health Building) 
and Building 65 (Old Plant 5 Warehouse) in early June. Building foundations will be cleared by early 
July. 

For more information on D&D Projects, visit www.femald.gov/Cleanup/projanup/projects.htm, or contact 
John Trygier, DOE-Fernald D&D project manager, 5 13-648-3 154, email: john.trygier@femald.gov. 

Silos update 
Silos 1 and 2 - In June, project staff members will complete the p r e h m r y  design of the waste treatment 
facility and issue the Silos Warehouse and Silos 1 and 2 Mat Foundation packages for bids. They will also 
select a vendor for the clarifier system. The clarifier system will minimk waste volume by stabilizing 
water content in the Silos 1 and 2 waste stream. 

Silo 3 - Work continues on civil and concrete design packages and early construction field activity. 

For more information on the Silos Projects, visit www.femald.gov/Cleanup/pmjects.htm, or contact 
Nina Akgunduz, DOE-Fernald project manager, 513-648-3 110, email: nina&gundu@fernald.gov. 

Injection well installation 
The Aquifer Restoration Project has begun installation of an injection well along the southern border of the 
site, parallel to Willey Road. The technology of re-injecting treated groundwater back into the aquifer to 
enhance the remediation of the aquifer has been in use since 1998. For more information, visit 
www.fernald.gov/Cleanup/projects.htm, or contact Rob Janke, DOE-Femald Project Manager, 
5 13648-3 124, email: rob.janke@femald.gov. 

Fernald Cleanup Progress Briefing 
The next Cleanup Progress Briefing is scheduled for Tuesday, June 11, at 6:30 p.m in Trailer 1 at the 
Femald site. DOE-Fernald project managers will discuss the status of each cleanup project. All visitors 
must show photo identification and will be subject to vehicle inspection by a Fernald Security Officer 
when entering the site. For more infixmation, contact Gary Stegner, DOE-Femald Public Affairs Officer, 
5 13-648-3 153, email: gary.stegner@fernald.gov. 
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Fernald Citizens Advisory Board meetings 
Thursday June 13 - Stewardship Committee - will focus on the ongoing planning process for the Multi-use 
Education Facility and will be held at 6:30 p.m at the Fernald Public Environmental Center, located at 
10995 Hamilton-Cleves Highway, Harrison, OH, 5 13-648-7480. 

Saturday, June 15 - Full Board - topics of discussion will be site progress update, specific infixmation 
about the Silos project and budgdschedule for long-term stewardship and records disposition. The 
meeting will begin at 8:30 am at the Crosby Township Senior Center, 8910 Willey Road. 

For more information, contact Gary Stegner, DOE-Femald Public Affairs Officer, 513-648-3153, 
email: gary.stegner@fcmald.gov. 


